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ESTIMATE RUN 06/05/2012

ESTIMATE SUMMARY 11:41:40

CONTID: C18109         ESTIMATE NO: 0003 PROG 2005

PCN: 18109-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 AT MALL ROAD INTERSECTIO PERCENT TIME:

PROJECT NO: FSA0341-075                   

US 34 AT MALL ROAD INTERSECTION

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/05/2012 DATE TIME STARTED 03/07/2012

3609 N. COUNTY ROAD 13 DATE LET 02/02/2012 DATE WORK BEGAN

 DATE AWARDED 02/16/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/28/2012 DATE ACCEPTED

LOVELAND CO 80538     970-667-2178 DATE NOTICE TO PROCEED 03/07/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 626,243.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 463,642.00 NON-PARTICIPATING 149,391.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.71

WORK DAYS

WORK DAYS

69.68%

189,890.85

149,391.80

149,391.80

149,391.80

$

$

$

$

6,500.00

429,853.05

436,353.05

0.00

436,353.05

-6,954.63

0.00

429,398.42

0.00

AMOUNT DUE 429,398.42 149,391.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 149,391.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 42

ORIG TIME ALLOW: 42
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 Removal of Tree 15.000

0.000

202-00010  
 

15.000

EACH

125.00000 1,875.0015.000

0.00

0015 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

500.00000 500.001.000

0.00

0020 Removal of Pipe 133.000

0.000

202-00035  
 

133.000

LF  

10.00000 1,330.00133.000

0.00

0025 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

250.00000 500.002.000

0.00

0030 *Removal of Delineator 5.000

0.000

202-00090  
 

5.000

EACH

20.00000 100.005.000

0.00

0035 Removal of Asphalt Mat 424.000

0.000

202-00220  
 

978.000

SY  

5.00000 2,120.00424.000

0.00

0040 Removal of Asphalt Mat (Planing) 6,334.000

0.000

202-00240  
 

6,334.000

SY  

4.00000 25,336.006,334.000

0.00

0045 Unclassified Excavation (Complete In Place) 1,606.000

0.000

203-00010  
 

1,606.000

CY  

15.00000 24,090.001,606.000

0.00

0050 Embankment Material (Complete In Place) (Special) 179.000

0.000

203-00062  
 

179.000

CY  

20.00000 3,580.00179.000

0.00

0055 Blading 0.000

6.000

203-01500  
 

50.000

HOUR

150.00000 900.006.000

900.00
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

50.000

HOUR

100.00000 0.000.000

0.00

0065 *Erosion Log (12 Inch) 1,390.000

0.000

208-00002  
 

1,498.000

LF  

3.50000 4,865.001,390.000

0.00

0070 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0075 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

4.000

EACH

250.00000 0.000.000

0.00

0080 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2.000

EACH

1,750.00000 1,750.001.000

0.00

0085 Erosion Control Supervisor 0.000

33.000

208-00205  
 

45.000

HOUR

65.00000 2,145.0033.000

2,145.00

0090 *Reset Mailbox Structure (Type 1) 0.000

1.000

210-00011  
 

1.000

EACH

250.00000 250.001.000

250.00

0095 *Reset Ground Sign 0.000

1.000

210-00810  
 

1.000

EACH

250.00000 250.001.000

250.00

0100 *Reset Sign Panel 0.000

1.000

210-00815  
 

1.000

EACH

50.00000 50.001.000

50.00

0105 *Reset Traffic Signal Controller and Cabinet 0.000

1.000

210-00848  
 

1.000

EACH

4,000.00000 4,000.001.000

4,000.00

0110 *Reset Guardrail Type 3 25.000

0.000

210-01130  
 

25.000

LF  

200.00000 5,000.0025.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 1.000

0.000

210-04010  
 

2.000

EACH

500.00000 500.001.000

0.00

0120 *Seeding (Native) 0.000

1.000

212-00006  
 

1.000

ACRE

2,000.00000 2,000.001.000

2,000.00

0125 *Soil Conditioning 0.000

1.000

212-00032  
 

1.190

ACRE

2,500.00000 2,500.001.000

2,500.00

0130 *Mulching (Weed Free Hay) 0.000

1.000

213-00002  
 

1.000

ACRE

2,000.00000 2,000.001.000

2,000.00

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

51.000

LB  

5.00000 0.000.000

0.00

0140 *Soil Retention Blanket (Biodegradable Straw/Coconut) 78.000

526.000

216-00042  
 

604.000

SY  

3.00000 1,812.00604.000

1,578.00

0145 Aggregate Base Course (Class 6) 594.000

0.000

304-06007  
 

594.000

CY  

30.00000 17,820.00594.000

0.00

0150 Hot Mix Asphalt (Patching) (Asphalt) 43.890

0.000

403-00720  
 

86.000

TON 

85.00000 3,730.6543.890

0.00

0155 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 640.840

116.370

403-33741  
 

757.210

TON 

65.00000 49,218.65757.210

7,564.05

0160 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

1,154.930

403-34751  
 

1,154.930

TON 

75.00000 86,619.751,154.930

86,619.75

0165 *Concrete Pavement (6 Inch) 20.000

0.000

412-00600  
 

22.000

SY  

100.00000 2,000.0020.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

200.000

LF  

3.00000 0.000.000

0.00

0180 *Curb and Gutter Type 2 (Section II-B) 168.000

0.000

609-21020  
 

168.000

LF  

25.00000 4,200.00168.000

0.00

0185 *Delineator (Type I) 0.000

10.000

612-00001  
 

15.000

EACH

50.00000 500.0010.000

500.00

0190 *Delineator (Type III) 0.000

7.000

612-00003  
 

7.000

EACH

50.00000 350.007.000

350.00

0195 *4 Inch Electrical Conduit 105.000

0.000

613-00400  
 

105.000

LF  

25.00000 2,625.00105.000

0.00

0200 *2 Inch Electrical Conduit (Plastic) 840.000

0.000

613-01200  
 

1,444.000

LF  

8.50000 7,140.00840.000

0.00

0205 *3 Inch Electrical Conduit (Plastic) 995.000

0.000

613-01300  
 

995.000

LF  

10.00000 9,950.00995.000

0.00

0210 *2 Inch Electrical Conduit (Plastic) (Install Only) 335.000

0.000

613-01202  
 

335.000

LF  

7.50000 2,512.50335.000

0.00

0215 *4 Inch Electrical Conduit (Plastic)(Install Only) 335.000

0.000

613-01402  
 

335.000

LF  

20.00000 6,700.00335.000

0.00

0220 *6 Inch Electrical Conduit (Plastic)(Install Only) 160.000

0.000

613-01602  
 

165.000

LF  

20.00000 3,200.00160.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pull Box (Special) 0.000

0.000

613-07000  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0230 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

5,500.00000 0.000.000

0.00

0235 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0240 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0245 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

1.000

EACH

600.00000 0.000.000

0.00

0250 *Sign Panel (Class I) 0.000

12.000

614-00011  
 

12.000

SF  

25.00000 300.0012.000

300.00

0255 *Sign Panel (Class II) 0.000

156.500

614-00012  
 

156.500

SF  

28.00000 4,382.00156.500

4,382.00

0260 *Steel Sign Support (2-Inch Round)(Post) 0.000

44.000

614-01512  
 

44.000

LF  

20.00000 880.0044.000

880.00

0265 *Steel Sign Support (2-Inch Round)(Socket) 0.000

4.000

614-01522  
 

4.000

EACH

50.00000 200.004.000

200.00

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

173.000

614-01585  
 

173.000

LF  

35.00000 6,055.00173.000

6,055.00

0275 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

13.000

614-01588  
 

13.000

EACH

250.00000 3,250.0013.000

3,250.00
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Loop Detector Wire 420.000

0.000

614-72875  
 

420.000

LF  

20.00000 8,400.00420.000

0.00

0295 12 Inch Drainage Pipe (Class 0) 68.000

0.000

624-20012  
 

68.000

LF  

24.00000 1,632.0068.000

0.00

0300 24 Inch Drainage Pipe (Class 0) 122.000

0.000

624-20024  
 

122.000

LF  

52.00000 6,344.00122.000

0.00

0305 *Construction Surveying 0.500

0.500

625-00000  
 

1.000

L S 

7,500.00000 7,500.001.000

3,750.00

0310 *Mobilization 0.930

0.000

626-00000  
 

1.000

L S 

45,000.00000 41,850.000.930

0.00

0315 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

39.000

GAL 

125.00000 0.000.000

0.00

0320 *Pavement Marking Paint (Waterborne) 22.000

38.000

627-00011  
 

78.000

GAL 

75.00000 4,500.0060.000

2,850.00

0325 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

31.000

627-30405  
 

32.000

SF  

25.00000 775.0031.000

775.00

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

30.000

627-30410  
 

50.000

SF  

15.00000 450.0030.000

450.00

0335 *Flagging 768.500

215.500

630-00000  
 

1,350.000

HOUR

20.00000 19,680.00984.000

4,310.00

0340 *Traffic Control Inspection 12.000

9.000

630-00007  
 

21.000

DAY 

150.00000 3,150.0021.000

1,350.00



CONTID: C18109         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Traffic Control Management 23.000

9.000

630-00012  
 

42.000

DAY 

450.00000 14,400.0032.000

4,050.00

0350 *Construction Traffic Sign (Panel Size A) 4.000

3.200

630-80341  
 

16.000

EACH

60.00000 432.007.200

192.00

0355 *Construction Traffic Sign (Panel Size B) 14.500

11.600

630-80342  
 

30.000

EACH

100.00000 2,610.0026.100

1,160.00

0360 *Construction Traffic Sign (Special) 37.500

30.000

630-80344  
 

75.000

SF  

45.00000 3,037.5067.500

1,350.00

0365 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

3,500.00000 6,300.001.800

2,800.00

0370 *Drum Channelizing Device 25.000

25.400

630-80360  
 

240.000

EACH

15.00000 756.0050.400

381.00

0375 *Traffic Cone 25.000

20.000

630-80380  
 

50.000

EACH

10.00000 450.0045.000

200.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,200.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

12,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18109-BID    ESTIMATE RUN 06/05/2012

PROJECT: FSA0341-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:41:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

9,050.000

F A 

1.00000 0.000.000

0.00

0410 F/A Relocate Power Lines 0.000

0.000

700-70100  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 429,853.05149,391.80619,743.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 6,500.000.006,500.00CURRENT AMT0400 $ $ $

$ 436,353.05149,391.80$626,243.90$CURRENT AMTPROJECT TOTAL


